

2020 Utility & Street Improvements

(Central Ave - South St to Haseltine St)

City of Richland Center & City Utilities

Project Schedule

- Preliminary Design Meeting: Feb 7, 2020
- Utility Review & Comment: Feb 11 – Feb 18, 2020
(Gas, Phone, Electric, Sewer)
- Final Plans, Specs, Estimates & Permits (MSA): Feb 10 – Feb 21, 2020
- Utility Commission Prequalification Selection Committee Appointment:
Feb 12, 2020
- Local Advertising: Feb 13 & Feb 20, 2020
- Prequalification Statements Due to MSA: 3:30 p.m. Feb 21, 2020
- Special Meeting of Prequalification Selection Committee (*Closed Session*)
4:00 p.m. Feb 27, 2020
- Bidder Notification of Prequalification Status: 11:00 a.m. Feb 28, 2020
- Bid Opening @ MSA: 4:00 p.m. March 9, 2020
- Utility Commission review/award: March 11, 2020
- City Council review/approval: March 17, 2020
- Construction (Tentative): May 1 – July 1, 2020